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Change Number Document Submi tted Under
Tri-Party Agreement Milestone

Date:

TPA-CN- iw N/A January 04, 2007

Document Number and Title: Date Document Last Issued:
DOE/RL-99-89 Rev 1, Remedial Design Report and Remedial Action Work Plan December 6, 2001
for the K Basins Interim Remedial Action and TPA-CN-155 March 8, 2006

Q4-)
Originator: R.T. Winward/D.l. 	 atson/G. B. Chronister Phone:	 509/376-5223

Description of Change: Describes changes in the remedial design pertaining to debris removal from the K Basins.

1	 .^i ra	 -	 and _Larry E. Gadbois	 agree that the proposed change modi fies
an approve

RL	 Lead Regulatory Agency

workplan/document will be processed in accordance with the Tri-Party Agreement Action Plan, Section 9.0, Documentation and
Records, and not Chapter 12.0, Changes to the Agreement.

The propose of this Change Number is to desc ribe a change in the remedial design of the deb ri s waste management process
consisting of adding provisions for grouting of waste containers at K-Basins.	 "Waste containers at K-Basins will be filled with
Grout to stabilize the waste and reduce the exposure to workers on the project and at the receiving facility, including
tilling the void spaces to lneet the ERDE WAC. This activity will involve the use of grout trucks (i.e. concrete trucks) arriving on
site, transferring the grout into a trailer mounted grout pump, which in tu rn will pump grout into these boxes and drums through a
11rout po rt . The displaced air will be removed via a vent po rt and filtered through a HEPA filter. This equipment and process will

3	 be located at any one of the CERCLA waste accumulation areas of K-Basins. Excess =rout and clean-up (water rinse) materials
wil I be managed in accordance with Ecology Environmental Handbookfor Washington Construction Contractors 096-503,
December 1996

Note: Include affected page number Page l of the attachment to TPA -CN-155

Justification and Impacts of Change:

The previous TPA Change Number CN-155 describes the debris waste disposal process however it indicated that the waste
would be grouted upon receipt at the ERDE site. 	 It has been determined that grouting the containers such as the IP-2
container at the K Basins allows flexibility in preparing waste for disposal. The previous TPA Change did not include the
provision to grout at the K Basin Site.
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